1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 I 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If
applicable)
364 see Block 16C
6. ISSUED BY CODE OPOS 7. ADMINISTERED BY (If other than Item 6) CODE

John F. Kennedy Space Center, NASA
Procurement Office
Kennedy Space Center, FL 32899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) |_‘ 9A. AMENDMENT OF SOLICITATION NO.

Space Gateway Support

2411 Dulles Corner Park, Suite 500 9B. DATED (SEE ITEM 11)
Herndon, VA 20171-3430

10A. MODIFICATION OF CONTRACT/ORDER NO.
NAS10-99001

10B. DATED (SEE ITEM 13)

CODE l ] FACILITY CODE I | AUQUSt 21 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing ltems 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Contracting Officer for current Accounting & Appropriation Data

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22, Limitation of Funds

E. IMPORTANT: Contractor [ X]is not, [ ] is required to sign this document and return __ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this unilateral modification is to de-obligate funding in the amount of ($263,628). These funds, when
deobligated are estimated to be adequate for contract performance through November 08, 2006.

This change revises Article G-2, as shown on the attached page.

Except as provided herein, all terms and conditions of the decument referenced in ltem 9a or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)
Michael Wheeler
Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITEDSTATES OF AMERICA 16C. DATE SIGNED
BY - /
; %, £/ 8/31/2006
(Signature of person authorized to sign) (Signature of Contracting Officer)
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NAS10-99001

Mod No. 364

ARTICLE G-2

CONTRACT FUNDING

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 314 $2,167,434,213  $1,756,421,206 $141,531,159 $ 1,897,952,365 12/9/2005
315 $1,035,074
316 $351,698
317 $186,502
318 ($176,269)
319 $221,637
320 3,379,977 270,398 $ 3,650,375
322 $70,715
324 $8,092,038 $647,363 $ 8,739,401
325 ($909,331)
326 ($4,201,097)
328 $160,624
329 $9,362,802 $749,024 $ 10,111,826 1/3/2006
330 $164,916
331 $1,484,997
332 $40,262,731 $3,221,019 $ 43,483,750 2/14/2006
335 $4,697,200 $375,776 $ 5,072,976 3/1/2006
336 $96,547
337 ($2,236,402)
338 $83,413
339 $541,892
340 $92,504,150 $7,400,332 $ 99,904,482 6/23/2006
343 $445,507
346 $19,335,447 $1,546,836 $ 20,882,283 7/18/2006
349 $23,832,061 $1,906,565 $ 25,738,626 8/10/2006
350 ($1,749,752)
351 $6,063,760 $485,101 $ 6,548,861 8/17/2006
352 $230,795
353 -$48,148 -$3,852 -$52,000 8/17/2006
355 $26,465,773 $2,117,262 $28,583,035 9/11/2006
356 $649,473,357
357 $295,128
358 $181,395
359 ($1,648,141)
360 $9,483,188 $758,655 $ 10,241,843 10/7/2006
363 $7,891,463 $631,317 $ 8,522,780 11/8/2006
364 -$244,100 -$19,528 $ (263,628)
TOTAL . $2,811,537,418 $2,007,499,548  $161,617,427  $2,169,116,975




